STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 5912017 Page 1ol
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 193 SUPPLEMENT#: (Q | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $174,179,816.11
COST:  $1,091,368.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO

$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Skyway Bikepath Expansion Joints CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Previously Approved CCO
Time Adjustments:

501 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred Time
(including this change) CCO(s): (including this change)

20 % 1

Original Contract Time: Time Adj. This Change:

2490 Day(s) 0 Day(s)

THIS CHANGE ORDER PROVIDES FOR:

Modifying the existing bikepath panels at the expansion joints of the Skyway portion of the East Span San Francisco/Oakland
Bay Bridge.

The existing clearance in the bikepath expansion joints is smaller than the movement ratings in the roadway sections. As a
result the panels are being modified to alleviate concerns that the expansion joints might fail during a seismic event. This
change is requested by Design.

The total cost of this change order is $1,091,368.00, which can be financed from the contingency fund. A detailed cost
analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), William Casey (Supervising BE), Rich Foley (HQ
Oversight), Ken Terpstra (Proj. Manager), Wenyi Long (Design Oversight), Lina Ellis (Maintenance), and Jing Chen (District
Design) April 27, 2011.

Toll Bridge Program Oversight Committee (TBPOC) approved this change order on May 5, 2011, for a value not to exceed
amount of $1.3M.

The Resident Engineer requests Headquarters CCO Desk “Issue and Approve”.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE ~ Date  5/10/11 THIS REQUEST TOTAL TO DATE
- - N ITEMS $0.00 $0.00
Bridge Engineer: William Casey, Sup BE Date  5/4/11 EOREE ABCOINT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 4/18/11 | AGREED PRICE $1,091,368.00 $1,091,368.00
Project Manager: Proj Manager, Ken Terpstra Date 5/18/11 | ADJUSTMENT $0.00 $0.00
FHWA Rep- Date TOTAL $1,091,368.00 $1,091,368.00
p FEDERAL PARTICIPATION
Environmental: Date
Other ( i) HQ. Rich Fol Dat 5111/11 |:] PARTICIPATING [:] PARTICIPATING IN PART NONE
er eCcity):
i » RIch Foley ate |:] NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING
Oth ify): i i i
sl suek: Malpt, Lins Eliis Dater 4Nat1 FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District PriarApproval By: Date [Jcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Residentl?ng eer's Signature: Date
4L @évz/ 51541

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 193 Suppl. No. 0 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Extra Work at Lump Sum:

Modify the existing bikepath panels at the expansion joints of the Skyway portion of the San Francisco/Oakland Bay Bridge
East Span Seismic Safety Project.

Clean and prime the exposed steel on the bikepatti panels and deck joint cover plates in accordance with Special Provisions
Section 10-1.69 “CLEAN AND PAINT STRUCTURAL STEEL.”

Apply a non-skid surface to bikepath hinge cover plates.
This change order includes the incremental increased cost of installation for the bikepath Hinge A cover plate.

The following revised plan sheets detail the changes addressed in this change order: 839R3, 839S1R2, 1164S7, 1164S8,
116489, and 1164S10 (of 1204) as shown on sheets 2 through 7 of this change order.

For this work, the Contractor will receive a lump sum price of $1,091,368.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

EXtra WOork at LUMP SUM...c..oiiiieie et ettt et et e e e e e e et e e et e e e e e e e eaaenas $1,091,368.00
Estimated Cost: Increase Decrease || $1,091,368.00
By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted by

Signature Z’/‘“’_" Resident Engineer .
%’l%m Kannu Balan, Senior T.E. Date 5" /g ""//

\

Approva}-ﬁé‘ﬁ

Signature Supervising Bridge Engineer = ;
//(/ “/dé( ﬂ 747 % 701 L aine William Casey, Sup. B.E. Date 51 28 =)

Englneer Approval by

Signature Principal Transportation Engineer
Peter Siegenthaler, Prin. T.E. Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature (Print name and title) Date




